

MONTHLY STAKEHOLDER COMMUNICATION

August 2023

Wollondilly Performing Arts Centre
Wollondilly Shire Council



Belmadar



Upcoming Works

- **Form, Reinforce and Pour - Level 2:**
 - Pour 1
 - Pour 2
- **Form, Reinforce and Pour - Theatre Slab Pour 1**
- **Continue Structural Steel Installation**
- **Continue External Waterproofing Works to Retaining Walls**
- **Back-fill Behind Retaining Wall and Remove Sheet Piles**
- **Supply and Install of Roof Safety Mesh**
- **Commence Orchestra Pit Excavation**
- **Commence Fabrication of Mechanical Ductwork for Level 1**

Completed Works

- **Pour Slab On Ground to Back of House Area**
- **Supply and Install Pre-Cast Panels**
- **Install Structural Steel Part 1 & 2**
- **Termite Protection Works**
- **External Waterproofing Works to Retaining Walls**
- **Form Level 2 Slab Pour 1**
- **Install Grease Arrestor**

Progress Photos

Wollondilly Performing Arts Centre
Wollondilly Shire Council



Slab on Ground to Back of House Area, Level 2 Slab, Waterproofing, Grease Arrestor

Progress Photos

Wollondilly Performing Arts Centre
Wollondilly Shire Council



Precast Panels & Structural Steel


Progress Photos

Wollondilly Performing Arts Centre
Wollondilly Shire Council




Overall Wollondilly Performing Arts Centre Site at end of August

Environmental Waste Data



Total recycled (98%) and Landfill Waste (2%), in tonnes, for the month of July 2023 at Wollondilly Performing Arts Centre



Breakdown of the waste type totals (tonnes) for the month of July 2023 at Wollondilly Performing Arts Centre